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Daily Update
July 7

Repair Work
Devil's Slide (post mile 39.14)

o Level ‘A’ (upper level ocean side) — cables that had been stressed once
were checked for tension and re-stressed where necessary.

e Level ‘B’ (lower level ocean side) — Drilling for tie backs continued using
two rigs. 43 of 58 tie backs now installed. Tie back stressing also
continued.

Stressing tie backs — level B



Level ‘C’ (lower level cliff side) — Tie back stressing continued.

Level ‘D’ (upper level cliff side) — Drilling for tie backs continued today. 11
of 33 now installed.

Temporary Bench

Road Level
riIIing at level D- note the temporéry bench used to
support the drill rig at the required height

Retaining (micropile) Wall

Drilling and driving steel piles continued today. The 4 inch diameter steel
piles are filled with cement slurry after being driven into the ground. 23 of
99 now installed.



